PLANNING:

In our working group we divided the different tasks in two.

- Yanis ZIDI is in charge of the coding of the C part.
- Nathan WOHL is in charge of the shell script part.

Each week we took the time to take stock of the progress of each person and the difficulties of each.

The C part: this part gave us difficulty, at first our functions did not work and we had many problems with our virtual machines.

The Shell part: this part was done first. We had to start over several times. Due to lack of knowledge, our final project is not complete and does not meet all the requests of the specifications.